
October 1, 2009 thru December 31, 2009 Performance Report

B-08-MN-39-0009Grant:

Hamilton City, OHGrantee:



Grant Number:
B-08-MN-39-0009

Grantee Name:
Hamilton City, OH

Grant Amount:
$2,385,315.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

The City will use its funds for the following eligible Neighborhood Stabilization Program (NSP) activities:
Acquisiton -$400,000
Clearance/Demolition - $450,000
Rehabilitation/Reconstruction and New Construction $759,000
Funding Mechanisms for Purchase - $430,000
Public Facilities/Improvements - $131,000
Administration - $215,315
The city will also make sure at least 25% of the funds and their associated activities benefit residents that are at or
below 50% of AMI.

NSP

Declaration Number

For emergency assistance for redevelopment of abandoned and foreclosed homes and residential properties. The
City will concentrate its efforts in the following lmmi areas. Citywide with priority given to Wilson-Symmes Park (Part
CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane (Part CT 06), Hanover-Walnut
(CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton (Part
CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09),
Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Recovery Needs:

$0.00

N/A

$153,802.21

$0.00

$130,812.06

$115,070.27

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$2,385,315.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$153,802.21

$533,708.50

$2,385,315.00

Overall

Program Income Received

N/A

$287,700.00



The City of Hamilton Neighborhood Development Division (NDD) staff continues to develop projects and criteria to
be used for demolition, acquisition, rehabilitation/reconstruction andnew construction activities to stabilize
neighborhoods.  Staff has agressively been working with lenders, realtors, appraisers, legal council, OHPO and
environmental consultants in efforts to get activities underway.
Progress in the month of October:

    •  Inspections of ten (10) blighted properties declared as nuisances by the City's Health Department; taken before
City Council for approval for demolition; civil cases filed in the Common Pleas Court by the City's Law Department.
    •  Helix Environmental, Inc. performed asbestos surveys for four (4) properties for potential demolition; reports
pending.
    •  Staff reviewed appraisals and title reports for three (3) properties for potential acquisition; two (2) properties to
be pursued. Thirteen (13) additional propeties have been identified for potential acquisition; information presented to
City Council for approval 10/28/09.
    •  Meetings with Neighborhood Housing Services of Hamilton (NHSH) to discuss uses of acquired properties and
potential agreements.
Progress in the month of November:

    •  Inspections of five (5) blighted properties declared as nuisances by the City's Health Department; taken before
City Council for approval for demolition; civil cases filed in the Common Pleas Court by the City's Law Department.
    •  Letters mailed to OHPO for historic review and determination of No Adverse Affect for ten (10) blighted
nuisance properties for demolition, eight (8) properties for acquisition for potential demolition and two (2) properties
for acquisition for rehabilitation/reconstruction.
    •  Offers to Purchase accepted on 130 Gordon Avenue and 614 S. 4th Street, closings within 60 days.  Offers to
Purchase on six (6) additional properties have been prepared for Law Dept., City Manager and City Councils
approval.
    •  Offers to Purchase accepted on three (3) properties to be acquired for demolition.
    •  RFP's were mailed for determination of structures foundation concerns for rehabilitation projects.
    •  Staff reviewed appraisals and title reports on thirteen (13) potential acquisitions.
Progress in the month of December:

    •  RFP's for Structural Engineering have been reviewed, proposal from Decker & Associates has been accepted.
    •  Two (2) acquisition closings occurred on 12/21/09.
    •  Letters mailed to OHPO for historic review and determination for acquisition for potential demolition of two (2)
properties.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$99.99

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$0.00Minimum Overall Benefit Percentage

$70,553.02

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$357,797.25

Required

$238,531.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



    •  Helix Environmental performed asbestos inspections on five (5) properties.
    •  Several properties are moving through the court system; pending receiving default judgment before moving
forward with demolition process.
    •  Staff has been working with NHSH and Habitat for Humanity for potential new construction activities,
agreements are being reviewed by the Law Dept.
    •  Awarded demolition of four (4) blighted nuisance properties, demolition to occur January 2010.
    •  Offer accepted on two (2) vacant lots to be acquired for construction for special needs housing.
    •  Offer accepted on one (1) parcel with two (2) houses for demolition and  construction of special needs housing.
    •  Staff reviewed appraisals and title reports for three (3) properties for potential acquisition.

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $131,000.00 $0.00

NSP1-1, Purchase and Rehab - Acquisition $0.00 $65,224.49 $400,000.00 $67,828.75

NSP2-1, Demolish Blighted Structures $0.00 $7,994.17 $450,000.00 $10,598.43

NSP3-1, Redevelopment - Rehab/Reconstruction $0.00 $899.39 $187,500.00 $2,411.08

NSP3-2, Redevelopment - Rehab/Reconstruction - 25% set aside $0.00 $899.36 $187,500.00 $2,410.93

NSP3-3, Redevelopment - New Construction $0.00 $0.00 $189,500.00 $0.00

NSP3-4, Redevelopment - New Construction - 25% set aside $0.00 $0.00 $189,500.00 $0.00

NSP3-5, Redevelop Properties -Housing Counseling $0.00 $0.00 $5,000.00 $0.00

NSP4-1, Financing Mechanisms $0.00 $0.00 $180,000.00 $0.00

NSP4-2, Financing Mechanisms - 25% set aside $0.00 $0.00 $250,000.00 $0.00

NSP6-1, Administration $0.00 $40,052.86 $215,315.00 $70,553.02

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$177,189.00

$67,828.75

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

01/1

$65,224.49

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$167,700.00

To Date

03/19/2009

$67,828.75

Expended CDBG DR Funds

Responsible Organization:

$66,310.26

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/8# of Properties 0 2

Activity Description:

24CFR570.201(a) Acquire foreclosed, vacant and abandoned residential properties from financial institutions to stabilize
neighborhoods. The purchase will be at a discount from the current market-appraised value of the home or property. City will
average at least 10% below a current appraised value.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Acquisition of 130 Gordon Avenue 12/21/09 for rehab and reconstruction and 614 S. 4th St. 12/21/09 for rehabilitation;
properties to be rehabbed for resale to income qualified individual/families.  Closings scheduled for three (3) properties in
January and one (1) for February.  Eight (8) offers were rejected on properties selected for acquisition and demolition.
The 1st Quarter Program Funds Expended totaling $1,085.77 are not reflecting in the Funds Expended To Date totals. Added
$1,085.77 to this quarters Program Funds Expended to correct.
 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAHamilton1060 S. 2nd Street 45011

Acquisition of Foreclosed and Abandoned
Properties

Activity Title:

Project Number:

NSP1-1

Project Title:

Purchase and Rehab - Acquisition



NAHamilton130 Gordon Ave. 45011

NAHamilton444 Knightsbridge 45011

NAHamilton218 Minster Avenue 45011

NAHamilton1366 Harmon 45011

NAHamilton1014 S. 2nd Street 45011

NAHamilton614 S. 4th Street 45011

NAHamilton1140 Azel Avenue 45011

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$450,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$450,000.00

N/A

$0.00

$0.00

$130,127.00

$10,598.43

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

02/1

$7,994.17

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$120,000.00

To Date

03/19/2009

$10,598.43

Expended CDBG DR Funds

Responsible Organization:

$9,079.94

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/15# of housing units 0 4

Activity Description:

24CFR570.201(d) Demolition and clearance of vacant dilapidated residential and commercial structures that have been
determined to have a blighted effect and foreclosed and/or abandoned single family properties that would require more funds to
rehabilitate than to demolish and reconstruct in order to stabilize and improve targeted neghborhoods.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Thirty-eight (38) blighted properties declared as nuisances by the City's Health Department; taken before City Council for
approval for demolition.
Asbestos inspections on eighteen (18) properties; nine (9) properties required Asbestos Abatement specifications.
Bids solicited for demolition of 4 properties located at: 1384 East Ave., 42-44 N. Fifth St., 1121 Garden Ave. and 1113 Lane
Street; awarded to Noah's 12/23/09; demolition January 2010.
Bids being solicited for: 1127 Lane St., 1213 Chestnut St., 1950 Dixie Highway and 948 Walnut Street.
Asbestos surveys completed on: 620 chestnut St., 946 Greenwood Ave., 1106 S. Front St., 340 Hanover St., 505 Vine St., 137
Walnut St., 123 Wilson St. and 811-813 MLK Bvd.; solicitation of bids for demolition January 2010.
Default judgments granted for: 619 Ludlow St., 432 East Ave., 135 Washington St., 704 S. Ninth St. and 538 S. Ninth Street;
requests to Helix Environmental for asbestos inspections.
Fifteen (15) addresses declared as blighted nuisance properties are still moving through the court system.
The 1st Quarter Program Funds Expended totaling $1,085.77 are not reflecting in the Funds Expended To Date totals. Added
$1,085.77 to this quarters Program Funds Expended to correct.
 

Activity Progress Narrative:

Clearance & Demolition of Blighted StructuresActivity Title:

Project Number:

NSP2-1

Project Title:

Demolish Blighted Structures



0 0/0 0/0 0/3# of Businesses 0 0

Activity Locations
Address City State Zip

NAHamiltoon1213 Chestnut St. 45011

NAHamilton1121 Garden Ave. 45011

NAHamilton946 Greenwood Ave. 45011

NAHamilton1113 Lane Street 45011

NAHamilton1127 Lane St. 45011

NAHamilton42-44 N. Fifth St 45011

NAHamilton1384 East Ave. 45011

NAHamilton948 Walnut St. 45011

NAHamilton811-813 MLK Blvd. 45011

NAHamilton1950 Dixie Hwy. 45011

NAHamilton1106 S. Front St. 45011

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$187,500.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$187,500.00

N/A

$0.00

$0.00

$5,538.75

$2,411.08

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/1

$899.39

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$2,411.08

Expended CDBG DR Funds

Responsible Organization:

$1,528.81

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

24CFR570.202 Rehabilitate and reconstruct acquired foreclosed and abandoned residential properties to bring to standard and
marketable conditions.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

130 Gordon Ave. - the front section will be rehabbed and the rear section will be demoed and reconstructed, the garage
foundation will be removed and a pad poured for off street parking, the deteriorated sections of sidewalk will be removed and
repaired.
614 S. 4th Street - plans to reconfigure of the first and second floors, mechanical upgrades. As this property is on the Local
Historical inventory, the exterior work will be performed as stated by OHPO.
The 1st Quarter Program Funds Expended totaling $629.42 are not reflecting in the Funds Expended To Date totals. Added
$629.42 to this quarters Program Funds Expended to correct.
 

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAHamilton130 Gordon Ave 45011

NAHamilton614 S. 4th Street 45011

Rehab/ReconstructionActivity Title:

Project Number:

NSP3-1

Project Title:

Redevelopment - Rehab/Reconstruction



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$187,500.00

NSP Only - LH - 25% Set-Aside City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$187,500.00

N/A

$0.00

$0.00

$5,538.75

$2,410.93

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/2

$899.36

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$2,410.93

Expended CDBG DR Funds

Responsible Organization:

$1,528.72

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

24CFR570.202 Rehabilitate and reconstruct acquired foreclosed and abandoned residential properties to bring to standard and
marketable condition. Focusing on homeownership activities and "rent-to-own" activities; rental before conversions to home
ownership will be a maximum of thirty (30) months and made available to families earning up to 50% AMI.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity delivery costs during the reporting period associated with inspections to meet the 25% set-aside.
The 1st Quarter Program Funds Expended totaling $629.36 are not reflecting in the Funds Expended To Date totals. Added
$629.36 to this quarters Program Funds Expended to correct.
 

Activity Progress Narrative:

Rehab and ConstructionActivity Title:

Project Number:

NSP3-2

Project Title:

Redevelopment - Rehab/Reconstruction - 25% set aside



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$189,500.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$189,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

24CRF570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

New ConstructionActivity Title:

Project Number:

NSP3-3

Project Title:

Redevelopment - New Construction



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$189,500.00

NSP Only - LH - 25% Set-Aside City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$189,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/4

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

24CFR570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used to
serve persons at or below 50% AMI.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

New ConstructionActivity Title:

Project Number:

NSP3-4

Project Title:

Redevelopment - New Construction - 25% set aside



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/5

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

24CFR507.201(n) As a component of this activity, each homebuyer will receive and complete at least 8 hours or homebuyer
counseling from a HUD-approved counseling agency before obtaining a mortgage loan.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

Homebuyer CounselingActivity Title:

Project Number:

NSP3-5

Project Title:

Redevelop Properties -Housing Counseling



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$180,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$180,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

04/1

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

24CFR570.206 The City will provide resources to finance those wishing to purchase or rehabilitate, reconstructed or newly
constructed housing on foreclosed upon property. The form of assistance includes down payment assistance as well as other
eligible financing mechanisms.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Funding MechanismsActivity Title:

Project Number:

NSP4-1

Project Title:

Financing Mechanisms



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

04/2

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of housing units 0 0

Activity Description:

24CFR570.206 These funds will be used to assist households at or below 50% AMI. The City will provide resources to finance
those wishing to purchase a rehabilitated, reconstructed or newly constructed housing on foreclosed upon property. The form of
assistance includes down payment assistance as well as other eligible financing mechanisms.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Funding MechanismsActivity Title:

Project Number:

NSP4-2

Project Title:

Financing Mechanisms - 25% set aside



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$215,315.00

N/A City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$215,315.00

N/A

$0.00

$0.00

$215,315.00

$70,553.02

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

06/1

$40,052.86

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/18/2010

$0.00

To Date

03/19/2009

$70,553.02

Expended CDBG DR Funds

Responsible Organization:

$52,364.33

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

24CFR570.206 Administration cost related to NSP activities.

Location Description:

Implementation and planning costs related to administration of the NSP program.
The 1st Quarter Program Funds Expended totaling $12,311.47 are not reflecting in the Funds Expended To Date totals. Added
$12,311.47 to this quarters Program Funds Expended to correct.
 

Activity Progress Narrative:

Administration/PlanningActivity Title:

Project Number:

NSP6-1

Project Title:

Administration



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail


	Title
	Title
	Title

